

JAR-856-2225  
11 December 67

TO: Bruce B.  
cc: Dave W., Bob B.

SUBJECT: Progress Report  
Contract Nos. DC-1501, DC-CT-1503, DC-TM-1504  
1 November thru 30 November 67

1. Contract DC-1501 (R&D Effort)

1.1 Thermal Balance Analysis  
PPA vs Cockpit Environment

In hold status until further notice.

1.2 Supplemental Thermal Protection

In hold status until further notice

1.3 Auxiliary Flotation Gear

Placed in hold status per Bruce B.

1.4 Increase of Suit Flotation

In hold status until further notice

2. Contract DC-CT-1503

2.1 Life Rafts-16 ea. ordered on PR-GN-68-08-15-004

Production sample life raft has been completed and tested.

Difficulty has been encountered in obtaining delivery of materials from our supplier. Receipt of these items is expected on or before 15 December 67.

2 ea. yellow training rafts and 2 ea. sage green operational rafts are expected to be completed and shipped on or before 22 December 67.

STAT

JAR/es

ITEMS REMAINING TO BE DELIVERED 1 December 1967

New Equipment and Spare Parts

Contract No. DC-CT-1503

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160009-3

JAR-856-2225

Page 2 of 3

<u>Purchase Request No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
PR-GN-67-04-14-064	2	300 ea GN P7834 Screw, Thumb Knurled	22 December 67
PR-GN-67-05-22-070	1	50 ea GN-10738G01 Inflator Valve Assy	22 December 67
PR-GN-68-07-12-001	1	2 ea GN P6089 Wrench, Spanner	8 December 67
PR-GN-68-08-15-004	1	8 ea GN 16000G-01EC000 Life Raft (yellow) 8 ea GN 16000G-01AB000 Life Raft (green)	2 ea 22 Dec 67 - Bal. by 29 Jan 68 2 ea 22 Dec 67 - Bal. by 29 Jan 68
PR-GN-68-09-20-007	1	150 ea GN P7053 Gasket, Cylinder Sealing	22 December 67
PR-GN-63-10-31-010	1	3 ea GN 16001G01 Flowmeter (2psi, 0-50cc)	22 December 67
PR-GN-68-11-16-011	1	1 ea GN 10374G01 Glove, F/P, S/N 17 1 ea GN 10374G02 Glove, F/P, S/N 17	) To Be Cancelled )
PR-GN-68-11-28-012	1	25 yds GN P1184 Webbing, nylon 3/4" white	8 December 67

ITEMS REMAINING TO BE DELIVERED 1 December 1967

JAR-856-2225

Repair and Modification  
Contract No. DC-TM-1504

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160009-3

Page 3 of 3

<u>Work Order No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
W/O-GN-68-09-11-004	1	To be modified: 1 ea GN 10013G01 Body Assy, L/H Bearing, Ser. No. 104	15 December 67